
Purpose & Need:

The project proposes to widen the existing I-5 facility to a full-standard, ten-lane, at-grade facility between SR-91 and I-710. One gen-
eral-purpose lane would be added in each direction from SR-91 to I-605, and one full-standard HOV lane with ingress and egress points
throughout, would be added from SR-91 to I-710.

Schedule/Cost

The MIS for the project was completed July 1998. The environmental process for the Ultimate Design has been initiated. It is antici-
pated to be fairly difficult due to the right of way requirements and design issues in a densely developed urban corridor. The estimated
cost of this project is $1.25 billion, including $170 million in right-of-way (1997 dollars). Currently, the portion from Orange County Line
to Route 605 is being studied as an early phase ultimate implementation – possible opening as early as July 2008.

Transportation Benefit

The ongoing Orange County I-5 widening project will widen the freeway to ten lanes north of SR-91, leaving the segment between SR-
91 and I-605 a six lane bottle neck. The existing average daily traffic (ADT) is 228,000 with an anticipated ADT in the year 2020 of
275,000.

This project will continue the existing ten lanes north of SR-91 to I-710, relieving congesting and increasing mobility of buses and car-
pools.
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ROUTE 5 ULTIMATE HOV PROJECT 
Los Angeles County

TCRP PROJECT # 42
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PROJECT SCHEDULE
Total Estimated Cost of Project: 1.25 Billion

I-5 CORRIDOR -- L.A. COUNTY LINE TO I-710
TOTAL ESTIMATED  COST: $ 1.25 BILLION

Ultimate
Construction
completes by
01/13

Traffic opens at
five different
phases

III. Cost
The Total Cost of the project is $ 1.25 billion. The funding details are as follow:

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP
ITIP     

Grandfathered STIP  
SHOPP     
Measure     
RSTP     
CMAQ 
TCRP $125,000,000 PA&ED, RTL, R/W, CCA
Private Funding  
Total $125,000,000


